

Improving Public Safety

and the

Administration of Justice with Information Sharing

Faulkner County Pilot Project
Mid-project Review
January 15, 2004

Review

What do we want to do?

- Capture data once at source event
- Electronically share data with those who need it
- Eliminate redundant data entry
- Eliminate manual distribution of data
- Notify others of special events
- Make data available instantly to those who need it for *effective decisions*

Faulkner County Pilot Project

- Focus on data sharing between:
 - Faulkner County Sheriff's Office
 - 20th Judicial District Prosecuting Attorney
 - Faulkner County Circuit Clerk and Courts
 - Faulkner County Detention Facility
 - Dept. of Community Corrections
 - Dept. of Corrections

Where do we start?

- 1. Push Incident Data from Sheriff's Office to Prosecutor Office
- Share Court Dates between Court, Detention Facility, and Prosecutor's Office
- 3. Push Bail Information from Court to Jail
- 4. Push Fine Amounts from Court to Sheriff's Office

Where do we start?

- 5. Push Attorney Assignments between Prosecutor, Court, and Jail
- 6. Push Warrant Status between Sheriff's Office, Prosecutor's Office, and Circuit Clerk
- 7. Push Judgment & Disposition and Judgment & Commitment Data from Prosecutor's Office to the Department of Corrections and Department of Community Correction

How will we do it?

- Upgrade the local network and hardware
- Install Transport ManagerTM
- Develop programs to access each system's database
- Develop detailed business rules on how to share data

Project Schedule

June 2002 Completed Agency Assessment

November 2002 Completed Initial Design and Scope Definition

February 2003 Completed Request for Proposals

July 2003 Contracted Templar Corp.

October 2003 Complete Detailed Requirements Document

November 2003 Completed Network & Hardware Upgrades

January 2004 Testing

February 2004 Training

March 2004 System Accepted

Network Upgrades

Network Upgrades

- 2 new servers
- 10 new switches and fiber modules
- 9 new patch panels
- 2 new 7 ft Equipment Racks and 1 rack mount
- Cabling upgrades
- Fiber Optic Network Backbone
 - Subnets for each agency



































Implementation Status





Factors for Successful Operation


- Data Processing Office
 - Primary contact for network issues
 - Respond to issues in timely manner

- Prosecutor's Office
 - Because of the implementation delay of the new court system, the PA's Office has agreed to enter Court Date, Fines/Fees, and Attorney Assignments. This must be done in a timely manner for the IJIS system to be effective.

- Sheriff's Office and Detention Facility
 - It is critical that data is entered into SOMS in a timely manner for the system to be effective.
 - Must have Incident Number and Arrest Tracking Number when booking in suspects
 - Each charge in the booking record must have a case number
 - Warrant number should be entered when booking in suspects.



Data Set Matching



- ALL Agencies
 - Virus protection
 - Security
 - No modem connections on workstations
 - User IDs and confidential passwords
 - Keep current on software and hardware
 - Upgrade to at least Windows 2000
 - Replace slow workstations

What's Next?

- Add more data exchanges!
- ? Add Conway Police Department
- ? Add other municipal police departments
- ? Expand to entire 20th Judicial District
- ? Add Probation Offices
- ? Add Public Defenders
- ? Send warrant and protection order data to ACIC
- ? Install Informant™

Informant Demo